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Exhibit A  
SCOPE OF WORK  

Natural Gas Pipeline Sensors 
 
 

TECHNICAL TASK LIST 
    

Task 
# 

CPR Task Name  

1 N/A Administration 

2  Benchmark Existing Diagnostic Approaches 

3  Design Gas Pipeline Sensors 

4  Fabricate and Demonstrate Gas Pipeline Sensor Prototypes 

5  Lab Test Gas Pipeline Sensor Prototypes 

6  Field Test Gas Pipeline Sensor Prototypes 

7  Analyze Data from Field Test 

  
 
KEY NAME LIST 
 

Task # Key Personnel Key Subcontractor(s) Key Partner(s) 

1 Gaymond Yee, CIEE, 
Paul Wright, CITRIS 

  

2 CIEE, CITRIS   

3 CIEE, CITRIS   

4 CIEE, CITRIS   

5 CIEE, CITRIS   

6 CIEE, CITRIS   

7 CIEE, CITRIS   

 
 
 
GLOSSARY 
Specific terms and acronyms used throughout this work statement are defined as 
follows: 
 

Acronym Definition 

3D Three Dimensional 

CPR Critical Project Review 

CPUC California Public Utilities Commission 

Energy 
Commission 

 
California Energy Commission 

GIS Geographic Information System 

MEMS Micro-Electro-Mechanical System 

PAC Project Advisory Committee 
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Acronym Definition 

PIER Public Interest Energy Research 

UCC.1 Uniform Commercial Code (Financing Statement) 

USB Universal Serial Bus 

 
 
Problem Statement 
 
The State's natural gas supply is conveyed through a complex system of pipelines that 
run throughout the state, including underneath areas of high population.  The safety and 
security of the natural gas system are important priorities for California, especially the 
prevention of catastrophic events on the natural gas pipeline.  In the interest of 
enhancing the safety and operation of the overall natural gas pipeline system, public 
interest research is needed to explore issues related to natural gas pipeline integrity and 
safety. 
 
Natural gas pipelines are routinely inspected for corrosion and defects in an effort to 
ensure pipeline safety and integrity.  Inspections are conducted using various 
techniques, including: 1) direct assessment - physically going to the section of pipeline 
and inspecting it in person or through satellite surveillance; 2) hydrostatic assessment - 
demonstrating the integrity of a section of pipeline by increasing gas flows and pressure 
beyond its normal operation; and/or 3) technologies such as "Smart Pigs" - intelligent 
robotic devices that are propelled down pipelines to evaluate the interior of the pipe. 
Each of these methods has limitations due to cost or because they require operational 
changes or interruptions.   
 
Goals of the Agreement 
 
The goal of the project is to develop prototypes of next generation low cost sensors that 
have the potential to significantly improve the safety and security of natural gas 
pipelines, without impacting operations. 
 
Some characteristics of the next generation sensors are: 
 

 Low cost sensors that result in more widespread deployment, giving operators 
more situational awareness of the gas pipeline system resulting in increased 
accident avoidance. 

 

 Sensors that monitor and inspect pipelines without disrupting service leading to 
better operational margins for the utility and more reliable service to the 
customers.  As a result, inspections can be carried out more often and more 
timely condition-based maintenance can be performed. 
 

 Computer-based sensors that can communicate measured data in electronic 
format that can be stored and archived.  The stored data can be use for audit 



 

O: cw 5/3/11 3 of 15 500-10-044 
 Exhibit A  University of California 

purposes as well as for data analyses that may lead to early forecasting of 
imminent failures. 

 
Objectives of the Agreement 
 
The objective of this project is the design, fabrication, lab testing, and field testing of 
three next generation low-cost sensor packages for use in gas pipelines.  The three 
sensor package types are: 
 

 Gas pressure sensor that monitors the pipeline for over-pressure conditions. 

 Laser-based sensor to detect defects in pipeline welds from the inside. 

 Water accumulation and corrosion sensor. 
 
Each of these sensor types will have these characteristics: 
 

 Micro-Electro-Mechanical System (MEMS) based such that low-cost “chip” 
fabrication techniques can be applied to the manufacturing of the sensors. 

 Integrated low-power radios such that the installed sensors can communicate 
wirelessly on a network, resulting in dramatically lower installation costs. 

 Integration with a 3D Geographic Information System (GIS) framework provides 
better situational awareness to operators using advanced interactive visual user 
interfaces.  In addition, the GIS information will support condition-based 
monitoring and decision making for the oversight of natural gas lines. 

 
These prototypes will be able to operate inside regular gas-lines during normal 
operations to monitor pipeline “health.”  Typically the sensors will be inspecting for over-
pressuring, quality of original welds, weld-performance, water build up, and corrosion 
patches that could lead to damage, leaks and other safety related problems. The 
performance of the new sensors will be benchmarked and compared to existing 
diagnostic equipment. 
 
 
TASK 1.0 ADMINISTRATION 
 
 
MEETINGS 
 
Task 1.1 Attend Kick-off Meeting 
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement.    
 
The Contractor shall:  
 

 Attend a “kick-off” meeting with the Commission Contract Manager, the Contracts 
Officer, and a representative of the Accounting Office.  The Contractor shall bring 
their Project Manager, Contracts Administrator, Accounting Officer, and others 
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designated by the Commission Contract Manager to this meeting.  The 
administrative and technical aspects of this Agreement will be discussed at the 
meeting. Prior to the kick-off meeting, the Commission Contract Manager will 
provide an agenda to all potential meeting participants.  
 
The administrative portion of the meeting shall include, but not be limited to, the 

following:  

 Terms and conditions of the Agreement 

 CPRs (Task 1.2) 

 Match fund documentation (Task 1.7) 

 Permit documentation (Task 1.8) 
 

The technical portion of the meeting shall include, but not be limited to, the following: 

 The Commission Contract Manager’s expectations for accomplishing tasks 
described in the Scope of Work;  

 An updated Schedule of Deliverables  

 Progress Reports (Task 1.4) 

 Technical Deliverables (Task 1.5) 

 Final Report (Task 1.6) 
   

The Commission Contract Manager shall designate the date and location of this 
meeting. 
 
Contractor Deliverables:  

 An Updated Schedule of Deliverables 

 An Updated Gantt Chart (if included) 

 An Updated List of Match Funds 

 An Updated List of Permits 
 
Commission Contract Manager Deliverables: 

 Final Report Instructions 
 
Task 1.2 CPR Meetings 
The goal of this task is to determine if the project should continue to receive Energy 
Commission funding to complete this Agreement and if it should, are there any 
modifications that need to be made to the tasks, deliverables, schedule or budget.  
 
CPRs provide the opportunity for frank discussions between the Energy Commission 
and the Contractor.  CPRs generally take place at key, predetermined points in the 
Agreement, as determined by the Commission Contract Manager and as shown in the 
Technical Task List above and in the Schedule of Deliverables. However, the 
Commission Contract Manager may schedule additional CPRs as necessary, and, if 
necessary, the budget will be reallocated to cover the additional costs borne by the 
Contractor, but the overall contract amount will not increase.   
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Participants include the Commission Contract Manager and the Contractor, and may 
include the Commission Contracts Officer, the PIER Program Team Lead, other Energy 
Commission staff and Management as well as other individuals selected by the 
Commission Contract Manager to provide support to the Energy Commission. 
 
The Commission Contract Manager shall: 
 

 Determine the location, date and time of each CPR meeting with the Contractor. 
These meetings generally take place at the Energy Commission, but they may take 
place at another location.    

 

 Send the Contractor the agenda and a list of expected participants in advance of 
each CPR.  If applicable, the agenda shall include a discussion on both match 
funding and permits.   

 

 Conduct and make a record of each CPR meeting.  One of the outcomes of this 
meeting will be a schedule for providing the written determination described below.   

 

 Determine whether to continue the project, and if continuing, whether or not to 
modify the tasks, schedule, deliverables and budget for the remainder of the 
Agreement, including not proceeding with one or more tasks.   If the Commission 
Contract Manager concludes that the project needs a formal amendment or that 
satisfactory progress is not being made and the project needs to be ended, these 
conclusions will be referred to the Commission’s Research, Development and 
Demonstration Policy Committee for its concurrence. 

 

 Provide the Contractor with a written determination in accordance with the schedule. 
The written response may include a requirement for the Contractor to revise one or 
more deliverable(s) that were included in the CPR.   

 
The Contractor shall: 
 

 Prepare a CPR Report for each CPR that discusses the progress of the Agreement 
toward achieving its goals and objectives.  This report shall include 
recommendations and conclusions regarding continued work of the projects.  This 
report shall be submitted along with any other deliverables identified in this Scope of 
Work.  Submit these documents to the Commission Contract Manager and any other 
designated reviewers at least 15 working days in advance of each CPR meeting. 

 

 Present the required information at each CPR meeting and participate in a 
discussion about the Agreement.  

 
Contractor Deliverables: 

 CPR Report(s) 

 CPR deliverables identified in the Scope of Work 
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Commission Contract Manager Deliverables:  

 Agenda and a List of Expected Participants 

 Schedule for Written Determination 

 Written Determination   
 
Task 1.3 Final Meeting 
The goal of this task is to closeout this Agreement. 
 
The Contractor shall: 
 

 Meet with the Energy Commission to present the findings, conclusions, and 
recommendations.  The final meeting must be completed during the closeout of this 
Agreement.     

 
This meeting will be attended by, at a minimum, the Contractor, the Commission 
Contracts Officer, and the Commission Contract Manager.  The technical and 
administrative aspects of Agreement closeout will be discussed at the meeting, 
which may be two separate meetings at the discretion of the Commission Contract 
Manager. 

 
The technical portion of the meeting shall present findings, conclusions, and 
recommended next steps (if any) for the Agreement.  The Commission Contract 
Manager will determine the appropriate meeting participants. 

 
The administrative portion of the meeting shall be a discussion with the Commission 
Contract Manager and the Contracts Officer about the following Agreement closeout 
items: 

 

 What to do with any state-owned equipment (Options) 

 Need to file UCC.1 form re: Energy Commission’s interest in patented 
technology 

 Energy Commission’s request for specific “generated” data (not already 
provided in Agreement deliverables) 

 Need to document Contractor’s disclosure of “subject inventions” developed 
under the Agreement 

  “Surviving” Agreement provisions, such as repayment provisions and 
confidential deliverables  

 Final invoicing and release of retention 
 

 Prepare a schedule for completing the closeout activities for this Agreement. 
 
Deliverables:  

 Written documentation of meeting agreements and all pertinent information 

 Schedule for completing closeout activities 
 
REPORTING 
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See Exhibit D, Reports/Deliverables/Records. 
 
Task 1.4 Quarterly Progress Reports 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the research objectives of this Agreement. 
 
The Contractor shall:  
 

 Prepare progress reports which summarize all Agreement activities conducted by the 
Contractor for the reporting period, including an assessment of the ability to complete 
the Agreement within the current budget and any anticipated cost overruns.  Each 
progress report is due to the Commission Contract Manager within 10 working days 
after the end of the reporting period. Attachment A-2, Progress Report Format, 
provides the recommended specifications.   

 
Deliverables:  

 Quarterly Progress Reports 
 
Task 1.5 Test Plans, Technical Reports and Interim Deliverables  
The goal of this task is to set forth the general requirements for submitting test plans, 
technical reports and other interim deliverables, unless described differently in the 
Technical Tasks.    When creating these deliverables, the Contractor shall use and 
follow, unless otherwise instructed in writing by the Commission Contract Manager, the 
latest version of the PIER Style Manual published on the Energy Commission's web 
site: 
 
http://www.energy.ca.gov/contracts/pier/contractors/index.html    
 
The Contractor shall:  
 

 Unless otherwise directed in this Scope of Work, submit a draft of each deliverable 
listed in the Technical Tasks to the Commission Contract Manager for review and 
comment in accordance with the approved Schedule of Deliverables.  The 
Commission Contract Manager will provide written comments back to the Contractor 
on the draft deliverable within 10 working days of receipt.  Once agreement has 
been reached on the draft, the Contractor shall submit the final deliverable to the 
Commission Contract Manager. The Commission Contract Manager shall provide 
written approval of the final deliverable within 5 working days of receipt. Key 
elements from this deliverable shall be included in the Final Report for this project. 

 
Task 1.6 Final Report 
The goal of this task is to prepare a comprehensive written Final Report that describes 
the original purpose, approach, results and conclusions of the work done under this 
Agreement. The Commission Contract Manager will review and approve the 
Final Report. The Final Report must be completed on or before the termination date of 
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the Agreement.    When creating these deliverables, the Contractor shall use and follow, 
unless otherwise instructed in writing by the Commission Contract Manager, the latest 
version of the PIER Style Manual published on the Energy Commission's web site: 
 
http://www.energy.ca.gov/contracts/pier/contractors/index.html    
 
The Final Report shall be a public document.  If the Contractor has obtained confidential 
status from the Energy Commission and will be preparing a confidential version of the 
Final Report as well, the Contractor shall perform the following subtasks for both the 
public and confidential versions of the Final Report. 
 
Task 1.6.1 Final Report Outline 
 
The Contractor shall: 
 

 Prepare a draft outline of the Final Report.  
 

 Submit the draft outline of Final Report to the Commission Contract Manager for 
review and approval. The Commission Contract Manager will provide written 
comments back to the Contractor on the draft outline within 10 working days of 
receipt.  Once agreement has been reached on the draft, the Contractor shall submit 
the final outline to the Commission Contract Manager. The Commission Contract 
Manager shall provide written approval of the final outline within 5 working days of 
receipt. 

 
Deliverables:  

 Draft Outline of the Final Report 

 Final Outline of the Final Report  
 
Task 1.6.2 Final Report  
 
The Contractor shall:  
 

 Prepare the draft Final Report for this Agreement in accordance with the approved 
outline. 
 

 Submit the draft Final Report to the Commission Contract Manager for review and 
comment. The Commission Contract Manager will provide written comments within 
10 working days of receipt. 

 
Once agreement on the draft Final Report has been reached, the Commission 
Contract Manager shall forward the electronic version of this report for Energy 
Commission internal approval.  Once the approval is given, the Commission 
Contract Manager shall provide written approval to the Contractor within 5 working 
days. 

 



 

O: cw 5/3/11 9 of 15 500-10-044 
 Exhibit A  University of California 

 Submit one bound copy of the Final Report with the final invoice. 
 
Deliverables:  

 Draft Final Report 

 Final Report 
 
MATCH FUNDS, PERMITS, AND ELECTRONIC FILE FORMAT 
 
Task 1.7 Identify and Obtain Matching Funds 
The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement.  
 
The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. While the PIER budget for this task will be zero dollars, the 
Contractor may utilize match funds for this task. Match funds shall be spent concurrently 
or in advance of PIER funds during the term of this Agreement.   Match funds must be 
identified in writing, and the associated commitments obtained before the Contractor 
can incur any costs for which the Contractor will request reimbursement.  
 
The Contractor shall: 
 

 Prepare a letter documenting  the match funding committed to this Agreement and 
submit it to the Commission Contract Manager at least 2 working days prior to the 
kick-off meeting:   

 
1. If no match funds were part of the proposal that led to the Energy 

Commission awarding this Agreement and none have been identified at the 
time this Agreement starts, then state such in the letter. 

 
2. If match funds were a part of the proposal that led to the Energy Commission 

awarding this Agreement, then provide in the letter: 
 

 A list of the match funds that identifies the: 

 Amount of each cash match fund, its source, including a contact name, 
address and telephone number and the task(s) to which the match 
funds will be applied.  

 

 Amount of each in-kind contribution, a description, documented market 
or book value, and its source, including a contact name, address and 
telephone number and the task(s) to which the match funds will be 
applied.  If the in-kind contribution is equipment or other tangible or 
real property, the Contractor shall identify its owner and provide a 
contact name, address and telephone number, and the address where 
the property is located. 

 

 A copy of the letter of commitment from an authorized representative of 
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each source of cash match funding or in-kind contributions that these 
funds or contributions have been secured. 

 

 Discuss match funds and the implications to the Agreement if they are significantly 
reduced or not obtained as committed, at the kick-off meeting. If applicable, match 
funds will be included as a line item in the progress reports and will be a topic at 
CPR meetings.  
 

 Provide the appropriate information to the Commission Contract Manager if during 
the course of the Agreement additional match funds are received. 

 

 Notify the Commission Contract Manager within 10 working days if during the course 
of the Agreement existing match funds are reduced.   Reduction in match funds may 
trigger an additional CPR.   

 
Deliverables:  

 A letter regarding Match Funds or stating that no Match Funds are provided 

 Letter(s) for New Match Funds 

 A copy of each Match Fund commitment letter 

 Letter that Match Funds were Reduced (if applicable)   
 
Task 1.8 Identify and Obtain Required Permits 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  
 
Permit costs and the expenses associated with obtaining permits are reimbursable 
under this Agreement.  Permits must be identified in writing before the Contractor can 
incur any costs related to the use of the permit(s) for which the Contractor will request 
reimbursement. 
 
The Contractor shall: 
 

 Prepare a letter documenting the permits required to conduct this Agreement and 
submit it to the Commission Contract Manager at least 2 working days prior to the 
kick-off meeting: 

 
1. If there are no permits required at the start of this Agreement, then state such in 

the letter. 
 
2. If it is known at the beginning of the Agreement that permits will be required 

during the course of the Agreement, provide in the letter: 
 

 A list of the permits that identifies the:  

 Type of permit 

 Name, address and telephone number of the permitting jurisdictions or 
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lead agencies 

 Schedule the Contractor will follow in applying for and obtaining these 
permits. 

 

 The list of permits and the schedule for obtaining them will be discussed at the kick-
off meeting, and a timetable for submitting the updated list, schedule and the copies 
of the permits will be developed.  The implications to the Agreement if the permits 
are not obtained in a timely fashion or are denied will also be discussed.  If 
applicable, permits will be included as a line item in the progress reports and will be 
a topic at CPR meetings. 

 

 If during the course of the Agreement additional permits become necessary, then 
provide the appropriate information on each permit and an updated schedule to the 
Commission Contract Manager.  

 

 As permits are obtained, send a copy of each approved permit to the Commission 
Contract Manager. 

 

 If during the course of the Agreement permits are not obtained on time or are 
denied, notify the Commission Contract Manager within 5 working days.  Either of 
these events may trigger an additional CPR. 

 
Deliverables:  

 A letter documenting the Permits or stating that no Permits are required  

 Updated list of Permits as they change during the Term of the Agreement 

 Updated schedule for acquiring Permits as it changes during the Term of the 
Agreement 

 A copy of each approved Permit 
 
Task 1.9 Electronic File Format  
The goal of this task is to unify the formats of electronic data and documents provided to 
the Energy Commission as contract deliverables.  Another goal is to establish the 
computer platforms, operating systems and software that will be required to review and 
approve all software deliverables.   
 
The Contractor shall:  
 

 Deliver documents to the Commission Contract Manager in the following formats:  

 Data sets shall be in Microsoft (MS) Access or MS Excel file format. 

 PC-based text documents shall be in MS Word file format.  

 Documents intended for public distribution shall be in PDF file format, with the 
native file format provided as well.   

 Project management documents shall be in MS Project file format. 
 

 Request exemptions to the electronic file format in writing at least 90 days before the 
deliverable is submitted.  
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Deliverables:  

 A letter requesting exemption from the Electronic File Format (if applicable) 
 
 
TECHNICAL TASKS 
 
Task 2  Benchmark Existing Diagnostic Approaches 
 
The goal of this task is to benchmark existing diagnostic approaches to measuring 
pressure, detecting welding defects, and detecting water accumulation and corrosion in 
natural gas pipelines.  Commercial off-the-shelf products will be used for the 
benchmarking.  The research team will solicit assistance from local gas utilities for 
either the use of loaned equipment or access to installed equipment.   
 
A set of benchmarking metrics shall be developed and existing equipment shall be 
benchmarked against those metrics.  The same metrics shall be used to benchmark 
new sensors being developed by this project.  The “before” and “after” benchmarks can 
be used to compare performance of the new sensors with that of existing technology. 
 
The Contractor shall: 

 Solicit assistance from local gas utilities for access to existing pipeline diagnostic 
equipment. 

 Develop a set of parameters that will be used to benchmark existing pipeline 
diagnostic equipment. 

 Test, evaluate, and benchmark existing pipeline diagnostic equipment. 

 Prepare a Benchmark Report that provides metrics for existing commercial off-
the-shelf product effectiveness at measuring pressure, detecting weld defects, 
and detecting water accumulation and corrosion. 

 
Deliverables: 

 Benchmark Report (no draft) 
 
 
Task 3  Design Gas Pipeline Sensors 
 
The goal of this task is to design three next generation gas pipeline sensors: 
 

 Gas pressure sensor that monitors the pipeline for over-pressure conditions. 

 Laser-based sensor to detect defects in pipeline welds from the inside. 

 Water accumulation and corrosion sensor. 
 
Gas pressure sensor.  The gas pressure sensor is a small MEMS platform – about the 
size of today’s Universal Serial Bus (USB) memory sticks - that would be installed in 
numerous locations on the inside-wall of a pipe.  The package contains a MEMS 
pressure sensor that has been successfully manufactured in recent years and in 
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volume, costing only a few dollars.  The package also contains a communicating radio 
chip (or mote).  This small radio sends the pressure reading to a remote receiving 
station.  The MEMS sensor and radio will be powered by radio-frequency energy sent 
from the base-station, and a local rechargeable battery will provide local storage-power.  
Experiments (field testing) will determine the practical specification for spacing between 
the MEMS platforms and the reader, and the optimal spacing between each sensor to 
ensure accurate pressure readings at regions over the whole pipe.   
 
Weld defect sensor.  This sensor will employ a technique to generate ultrasonic waves 
on the inside surface of the pipe by bombarding the surface with a modulated laser 
beam.  The ultrasonic waves propagate into the pipe material and reflect back at 
discontinuities such as voids and defects, and at the outside of the pipe.  A second laser 
beam detects induced surface motion from reflected waves.  A computer system 
produces and displays surface and internal contours, and properties of the pipe being 
inspected.  The system would be used inside pressurized gas pipelines, moving along 
the inside of the pipe (as a "crawler") to inspect welds in the pipe wall. 
 
Water accumulation and corrosion sensor.  This sensor has different characteristics 
depending on the materials used in its construction.  As a water accumulation sensor, it 
is built with layers of Aluminum Oxide Platinum.  A sensor to detect possible corrosion 
development is built with layers of Aluminum Oxide Iron.  For detecting water 
accumulation, the sensor will be installed permanently at strategic low points in the 
pipeline.  Using multiple stacked layers of Aluminum Oxide Platinum, the output of the 
sensor can indicate the level of water accumulation.  For detecting possible corrosion 
buildup, sensors will be installed permanently and randomly along the length of the 
pipeline.  The output of the sensor can indicate the magnitude of corrosion.  Although 
this sensor does not detect actual corrosion in the pipe material, it will detect corrosion 
build-up resulting from the presence of moisture.  Both sensor types will have a 
communicating radio chip for transmitting readings. 
 
The Contractor shall: 

 Design three types of sensor packages: gas pressure, weld defect, and water 
accumulation and corrosion. 

 Prepare specifications, schematics, and design drawings. 

 Prepare a Design Report that specifies the schematics of the gas pressure 
sensor, weld defect sensor, and water accumulation and corrosion sensor. 

 
Deliverables: 

 Design Report (no draft) 
 
 
Task 4  Fabricate and Demonstrate Gas Pipeline Sensor Prototypes  
 
The goal of this task is to fabricate and demonstrate prototypes of the sensors designed 
in Task 3.  A family of sensor packages will be fabricated using the MEMS-prototyping, 
rapid-prototyping, and manufacturing equipment available in the research team’s 
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facilities.  These packaged sensor systems will be able to communicate in a sensor-net 
with each other and with the outside world.  The sensor-net will also be integrated into a 
3D GIS framework.  A GIS framework will allow data visualization with highly interactive 
user interface and integration to physical infrastructure data models with financial and 
condition information.  The 3D-GIS database will support condition-based-monitoring 
and decision-making for the oversight of the natural gas lines.  The completed 
integrated prototypes will be demonstrated to the Commission Contract Manager and 
other interested parties determined by the Commission Contract Manager. 
 
The Contractor shall: 

 Fabricate prototypes of the three sensor types using the designs developed in 
Task 5. 

 Integrate the sensors with an appropriate 3D GIS framework. 

 Develop database to support condition-based-monitoring and decision-making 

 Make videos of the working prototypes. 

 Organize and conduct a workshop to demonstrate the prototypes to the 
Commission Contract Manager and other interested parties as appropriate. 

 Prepare presentation materials for the demonstration workshop. Materials 
include but are not limited to PowerPoint presentations. 

 
Deliverables: 

 Workshop presentation materials (no draft) 
 

 
Task 5  Lab Test Gas Pipeline Sensor Prototypes 
 
The goal of this task is to lab test the prototype sensors.  The lab testing will be an 
opportunity to fine tune the operational characteristics of the prototype sensors such as 
calibrations and best distance for communications between adjacent sensor packages, 
as well as to establish baseline performance metrics. 
 
The Contractor shall: 

 Lab test the sensor prototypes. 

 Determine operational characteristics such as calibrations and optimal 
communications distances. 

 Establish baseline performance metrics. 

 Prepare lab test report that includes the operational characteristics of the 
prototype sensors, such as calibrations.  

 
Deliverables: 

 Lab test report (no draft) 
 
 
Task 6  Field Test Gas Pipeline Sensor Prototypes 
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The goal of this task is to field test the prototype sensors.  Field testing will be 
coordinated with a collaborating local gas utility.  The location of testing can either be in 
an actual operating pipeline or in a utility test facility with test pipelines that can operate 
with real operational parameters.  Field testing will last between 2-3 months.  Data will 
be collected for analysis in Task 7. 
 
The Contractor shall: 

 Coordinate with collaborating local gas utility access to either operational gas 
pipeline or gas pipeline in a test facility. 

 Conduct field test for 2-3 months. 

 Collect measurement data from the field test. 

 Prepare report on field test. 
 
Deliverables: 

 Field test report (no draft) 
 
 
Task 7  Analyze Data from Field Test 
 
The goal of this task is to analyze the data collected in the field test (Task 6).  For each 
of the sensor types, the analysis will include but not be limited to: 
 

 Sensitivity of the sensors relative to the operational parameters of the pipeline. 

 Accuracy and reliability of the sensors. 

 Performance of the sensors as compared to existing technologies using the 
benchmark parameters established in Task 2. 

 
The Contractor shall: 

 Analyze data collected from the field test in Task 6. 

 Determine parameters such as sensitivity, accuracy, and reliability. 

 Determine performance as compared to existing technologies using benchmark 
parameters developed in Task 2. 

 Prepare data analysis report of the data collected in the field test. Data will 
include sensitivity measurements, accuracy and reliability, and performance. 

 
Deliverables: 

 Data analysis report (no draft) 


